

DAL Summary

- TAP
 - WD 0.5 published on 18/05/2009
 - Last remaining issues resolved during this Interop:
 - Enlisted the aid of VOTable and G&WS WGs
 - VOTable WG:
 - MIME type in VOTable
 - TAP field attribute
 - G&WS:
 - Extend UWS job description schema

DAL Summary

- TAP
 - Intention is to develop TAP prototypes demonstrating both ADQL and PQL querying
 - PQL document must follow the normal IVOA approval procedures
 - TAP V1.0 not coupled to PQL V1.0 any more than it is to ADQL
 - TAP expected to meet its schedule

DAL Summary

- TAP Schedule:
 - WD 1.0 5/6/09
 - WG review 5/6/09-3/7/09
 - PR 3/7/09
 - RFC 6/7/09-21/8/09
 - TCG review 24/8/09-19/9/09
 - Exec review 21/9/09-2/10/09
 - REC 5/10/09

DAL Summary

- PQL:
 - PQL V0.1 (17/02/2009) contained elements already discussed within the context of TAP
 - Therefore, although a recent document, the contents have already undergone some scrutiny
 - PQL V0.2 published very recently (22/05/2009) and so needs review
 - Depending upon material differences, with effort from DAL WG, PQL should progress rapidly through the approval process
 - **I therefore urge the DAL WG to maintain the efforts of late to complete the PQL review process.**

DAL Summary

- SLAP/SSLDM 0.9 WD published
 - Good discussion and agreement during Interop
 - PR 1.0 to be published 5/6/09
 - RFC 5/6/09
- SIAP V1.0
 - (Currently V1.1 due to technical hitch!)
 - Moved to PR
 - RFC period started

DAL Summary

- SIAP V2
 - Long discussion in Interop
 - Many new features
 - WD “any day soon”
- SSAP
 - Lower level of activity since Baltimore
 - But some investigations under way
- Footprint Services
 - Again, lower level of activity since Baltimore

DAL Summary

- Conclusion:
 - TAP to enter RFC 5/6/09
 - PQL to receive rigorous review
 - SLAP/SSLDM to enter RFC 5/6/09
 - SIAP V1 in RFC
 - SIAP V2 WD very soon
 - SSAP low level activity
 - Footprint Services low level of activity

DAL Summary

- Conclusion:
 - TAP to enter RFC 5/6/09
 - PQL to receive rigorous review
 - SLAP/SSLDM to enter RFC 5/6/09
 - SIAP V1 in RFC
 - SIAP V2 WD very soon
 - SSAP low level activity
 - Footprint Services low level of activity

**My thanks to everyone for all the hard work
and compromise**