

DAL Roadmap Update

- **SSA**
 - V0.9 WD Discussed in Kyoto
 - V0.9+ WD Summer 05 updated draft, trials
 - V1.0 PR Madrid (Oct 05) – ready for general implementation?
- **SIA**
 - V1.0 WD Current version
 - V1.1 WD Document available for review in fall
 - V1.1 WD Discuss in Madrid (Oct 05), trials to follow
- **ADQL/DAL integration**
 - Lower priority for DAL than data access protocols
 - Work with VOQL group on SkyNode/DAL interface in Fall 2005
- **Reference Implementations**
 - Service framework (still in concept/design phase)
 - VO-Client (still in concept/design phase)